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ORIGINAL 

Date: Tuesday, June 27,2006 
From: Dominic Ventura 

SDMS DocID ^2210710 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREPNo.: 27 
Reporting Period: 6/12-6/23 
Start Date: 1/31/2006 
Mob Date: 1/31/2006 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

Site#,: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEQ; 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 
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Current Activities 
During this reporting period the intrusive activities continued within grids: C2,B2,B3,D2. Grids 
C2,B2 and D2 were completed this reporting period. B3 is still being magged and dug. 

As reported in previous Polrep, samples were retrieved from the pits and excavated hole on June 
12,2006. Purpose of this sampling event was to characterize the suspected asbestos isSue and soil 
metals concentrations. Six bulk and two composite soil samples were retrieved and analyzed for 
asbestos "ring PLM. On June 14 results were returned and revealed that there was no 
concentration of asbestos above 1% in either of the soil samples. Five of the six bulk samples had 
elevated concentrations of chrysotile type fiber. The non asbestos sample was wire mesh. Three of 
the samples were non-;fiiable tile. One was a potentially friable small washer sized disc. The 
remaining sample was that of a small discreet, friable wrapping material found on the floor of pit 
#2. This data was forwarded to the USACE for dissemination to IPC for its SSHSP asbestos SOP 
update. 
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On June 13,2006 the USACE conducted a meeting concerning site progress, asbestos, 
communications and funding issues. In attendance were reps from EPA, START, MDE, USACE 
and IPC. EPA issued site meeting minutes oh June 16. 

The EPA FOSC continues to conduct project weekly conference calls, every Tuesday between 
EPA, MDE and USACE. EPA's Start contractor maintains the minutes of these discussions. 

One of the primary concerns of the FOSC is the lack of level of effort (LOE) by IPC. The numbers 
oflPG personnel have dropped dramatically due to numerous issues. The FOSC requested the 
USACE to ensure that proper LOE be maintained. 

Mechanical sifting operations by the TAZ have been put on hold pending completion of an 
approved Asbestos SOP. Towards this end, an MDE air program inspector will perform an audit of 
the site and sample results to assist with the SSHSP Ammendment/SOP development. This audit 
will occur on June 29. 

On June 20, the FOSC met with MDE and representatives from Windsor Management Co. LLC, 
(prospective buyer/developer of property) and ERM, environmental consultant for Windsor. The 
group discussed the status of the overall removal, schedule for completion and ways Windsor can 
assist the EPA. The FOSC agreed to get back with Windsor pending discussions with MDE and 
EPA counsel. 

MPPEH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
lea 40mm tracer 
0.001 Lb (expended grenade fuze) 

Through June 22,2006 the following stats apply (nominal change since the previous reporting 
period): 
Total grids - 66 (200x200) 
Grids cleared - 27 
Percent complete - 41% 
Grids cleared this reporting period: 3 
Grids Government Qc'd - 27 
Grids failed - 0 . 
Total Number of digs - 60,341 
Number of live MPPEH - 2,883 
Pounds of MPPEH/MD found - 350 
Pounds Of non MEC scrap found -1,554 
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Refer to this web site for Updated adobe map of she completion activities: 
https://www.epaosc.net/sites/1299/files/grid%20data%20update%20map%20060623.pdf 

Planned Removal Actions 
Continue Mag and dig operations within Phase I removal zone. Phase If mechanical sifting and 
excavation activities are under scrutiny. 

Next Steps 
USACE is presently evaluating mechanical methods for soil sifting including the Taz Trommel 
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sifter. Since the demobe of the Rangemaster site clearance activities, regarding Phase II high dense 
and pit areas, need to be reevaluated. The USACE will need to generate alternate methods for 
handling large volumes of soil. The new approved method will, need to be written and added as 
ammendment to Work Plan. 
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